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The Robertson Challenge: Scale-up in the Eastern Region 

Six-month report to investors at the end of Year 2: 30 June 2008 

Executive Summary 

During the past six months, The Hunger Project-Ghana has made tremendous strides in getting 
the scale-up process “on pace’ as set out in the original partnership. The entire process is now 
virtually on time and on budget. 

Notes on the cover 

If a picture is worth a thousand words, then the cover of this report graphically tells the story of 
scale-up – from the ongoing accomplishments of the original two epicenters, to the four Year 
One epicenters whose range of programs are getting well underway, to the eight Year Two 
epicenters that have either completed or are nearing completion of their construction phase. 

Some language definitions for clarity 

• We will refer to districts by the year they start mobilization, eg: five Year One 
Districts where we expanded in Year One, six Year Two districts and three that we plan 
for Year Three. 

• We will refer to epicenters by the year they start to construct their buildings, eg: “Year 
One Epicenters” refer to the four epicenters that began construction in Year One, and 
Year Two Epicenters refers to the eight that began construction in year Two. 

• TOT in this document refers to a volunteer “trainer of trainers” – a senior animator 
from the epicenter who takes major responsibility for advancing the strategy. 

New districts and names 

• On 29 February 2008, changes in district layouts and names were simultaneously 
inaugurated in many parts of Ghana. There are now 21 districts in the region instead of 
17; however there are now three municipal districts instead of one. For our rural 
development work, the total number of rural districts has expanded from 16 to 18. 
Since no maps of the new districts yet exist, this report will use the old districts for 

now.  

The situation as we began this period 

By midway in Year 2 on December 31, 2007, it was recognized that the process of 
mobilization (phase 1) leading to construction of epicenter facilities (phase 2) took longer than 
initially estimated.  

• Where we had predicted that four epicenters would complete construction in Year 1, 
only one (Dwerebease) was complete by June 2007, and one more (Odumase) by 
December. 
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•  It was well into Year 2 when the eight epicenters slated for construction in Year 2 
(across the five new districts mobilized in Year 1) clearly emerged. 

A key immediate remedy to this situation was made in August 2007 by launching initial 
mobilization in six additional districts instead of the originally planned five – i.e., we expanded 
the start of the pipeline. 

Major milestones of the past six months 

The most dramatic achievement during this past six months was that the 10 additional 
epicenters to be completed in Year 2 (two from Year 1 and eight from Year 2) were nearly 
completed, including not only the main building but also the multi-seat KVIP latrine and 
nurses’ quarters. 

Successful construction is the result of intensive mobilization and capacity building efforts in 
the communities that make up the epicenter, including the election and training of epicenter 
committees and subcommittees, clearing of land, mobilization of materials and voluntary labor. 

Other milestones during this period included: 

• Expansion of staff, including the hiring of Ghana’s first female program officers and 
assistant program officers. 

• Continued progress in the two now-self reliant epicenters, including expansion of their 
community farms and food bank stores, and the recent successful completion of a six-
room classroom block at the Nsuta-Aweregya epicenter. 

• Expansion of mobilization and community-initiated projects in 14 clusters that emerged 
in the five Year 1 districts, of which eight are constructing epicenters, and the 
remaining six clusters are eligible for the future. 

• Continued successful mobilization in the six Year 2 districts, to the point where ten new 
clusters have emerged. This, plus the previous point, has a total of 16 clusters in Phase 
1 of which eight will move into construction in Year 3. 

• A training mission by Dr. Fitigu Tadesse with both new and existing program staff in 
February 2008. 

• A second annual national meeting on the scale-up strategy with the governments of all 
the districts in the region, including the Regional Minister. 

• Capacity building in the 12 newest epicenters: training of traditional birth attendants, 
Women Empowerment Project animators, specialized HIV/AIDS animators, literacy 
instructors and volunteer agricultural trainers (local volunteer animators who work as 
para-extension agents) at the Year 2 epicenters. 

• First release of AWFFI loans in the Year Two epicenters. 
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• The first visit to Ghana by the new President and CEO of The Hunger Project, Jill 
Lester, in March 2008, including the official inauguration of the Odumase Epicenter 
and the formal declaration of self-reliance by the Atuobikrom Epicenter. 

  

Salwen Family in Ghana.    Jill Lester in Ghana. 

• Completing the enrollment of all necessary Robertson Challenge investors needed for 
the entire remainder of the period. A total of 16 investors from 6 countries is providing 
the US$1 million required for the Year 3 match. 

• The matching investors include the Salwen Family of Atlanta. At the urging of 15-year-
old daughter Hannah, the Salwens are selling their house – have moved to a smaller one 
– and are devoting the proceeds to underwriting two epicenters in the scale-up strategy. 

• A visit to the Eastern Region by Global Vice President John Coonrod and the Salwen 
family in support of preparing this report, 8-10 July 2008. 

• The commitment by the Salwen Family to the epicenters in the Eastern Region attracted 
coverage by both the NBC Today Show and CNN (both of which aired 7 July 2008 and 
can be viewed on the internet from links at www.thp.org). 

•  Establishment of an Eastern-Region specific read-only portal to our online monitoring 
and evaluation system for use by the Yale / Berkeley / University of Ghana independent 
evaluation team. 

• Negotiation of a new partnership with a government-funded vocational training 
organization, to provide vocational training at all our epicenters. 
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Activities Undertaken During the Period 

1. Complete the remaining Year 1 epicenters at Odumase, Ankoma and Nkawanda. 

2. Construct eight new epicenter buildings in five new districts entered in Year 1 

3. Organize district-level mass VCA workshops in six new districts.  

4. Monitor progress of work and offer support to animator-initiated projects. 

5. Conduct VCA educational sessions in partner communities 

6. Carry out HIV/AIDS and Women Empowerment Project (WEP) educational sessions 

7. Procure and supply farm inputs to farming groups and epicenter farms to increase food 
production and security. 

8. Train new animators for HIV/AIDS and WEP 

9. Train Adult Literacy Facilitators, Traditional Birth Attendants and Agriculture TOTs 

10. Implement Micro Finance program  

Milestones and Outputs During the Period 

Complete four new epicenters and mobilize eight additional communities in Year 1 

Year 1 Epicenters 

During the period, the Nurses’ Quarters for Dwerebease Epicenter were completed in addition 
to the Odumase and Ankoma Epicenters. The Odumase Epicenter was commissioned during 
the visit of Jill Lester, Hunger Project President and CEO, to Ghana in April 2008. Painting of 
the Nkawanda Epicenter is in process. 

Construct eight epicenters and identify eight additional mobilized communities to mobilize in 

year two 

Year 2 Epicenters 

All the eight Year 2 epicenters under construction are at different levels of completion as 
shown in Table 1 below as of the end of June 2008 
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Table 1: Status of Year 2 Epicenter Buildings  

EPICENTER STATUS OF BUILDING AS OF END OF JUNE 2008  

Agyapomaa Roofed with plastering in process 

Akotekrom Roofing in process 

Apau Wawase Roofing in process 

Domi-Achiansa Roofed with plastering in process 

Kwaboadi Roofed with plastering in process 

Kyeremase Painting in process 

Subriso-Awosoase Roofing in process 

Supriso Completed and painted 

 

Emerging clusters in the six new districts 

Following the mass VCA workshops and the community-level follow up VCA educational 
sessions in the new districts, the following clusters were identified as potential future 
epicenters. Cluster-level mass VCA workshops will begin in July 2008 where the epicenter 
concept would be fully discussed. 

Table 2: Emerging Clusters in the New Districts 

District Cluster Number of 
Communities 

Population 

Akuapem North Baware 8 3,500 

Asenema-Krutiase 7 6,499 

Asuogyaman Anyansu 8 10,008 

Adjena-Donor 6 6,500 

Fanteakwa Ahomam-Otuater 10 10,340 

Abourso 8 7,216 

Manya Krobo Osonson 13 5,043 

Dwomoa-Mensa 
Dawa 

9 7,071 

Kwaebibirem Atobiriso 8 10,114 

West Akim Damang 11 4,865 

Total  10 88 71,156 

 



The Hunger Project | Robertson Challenge 6  6 August 2008 

 

In the West Akim and Kwaebibirem Districts, most of the clusters have not formed yet. The 
Project Officer’s preoccupation with the construction of epicenters delayed progress of work in 
the facilitation of cluster formation. This will be intensified in the next quarter.    

Meanwhile, in the five Year 1 districts, there are mobilized clusters that were not included in 
the first eight to be built. It is possible that one or two of these could be built if they are 
sufficiently ready to start in Year 3. These clusters are shown in Table 3 below.  

Table 3:  Unbuilt Mobilized clusters from Year 1 

District Cluster 

Atiwa Pameng 

Birim North  Kuntenase-Teimuni 

Nyafomang 

Tweapease 

East Akim Addo Nkwanta 

 

Vision, Commitment and Action (VCA) Workshops 

District level mass VCA Workshops  

The third and last district-level mass VCA workshops were organized for the six new districts 
entered in year 2 with 174 communities participating. Three hundred and eleven (311) 
participants made up of 204 males and 107 females attended the workshops. (See Table 4) 

Table 4: Attendance at 3
rd

 mass VCA Workshop 

 

 

 

 

 

District Date Number of 
participating 
communities 

Number of participants from the 
communities 

Males Females Total 

Akuapem 
North 

22-23 April 08 25 27 21 48 

Asuogyaman 28-29 April 08 21 20 15 35 

Fanteakwa 13-14 May 08 39 49 18 67 

Kwaebibirem 8- 9 May 08 26 27 18 45 

Manya Krobo 24-25 April 08 37 48 21 69 

West Akim 6-7  May 08 26 33 14 47 

Total  174 204 107 311 
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Community-level VCA educational sessions  

Community-level VCA educational sessions were held for 3,173 community members (1,614 
males and 1,559 females) in 42 communities. In addition to these, cluster-level VCA 
educational sessions were organized to discuss mobilization of additional resources and to 
kindle the communal spirit of the epicenter communities towards the construction of the 
epicenter buildings. (See Table 5 and Table 6) 

Table 5: Attendance at Community-level VCA sessions 

 

Table 6: Attendance at Epicenter-level VCA sessions 

 

District Number of 
communities 

reached 

Number of participants  

Males Females Total 

Akuapem 
North 

7 231 243 474 

Asuogyaman 10 434 355 789 

Fanteakwa 3 129 79 208 

Manya Krobo 18 725 823 1,548 

West Akim 4 95 59 154 

Total 42 1,614 1,559 3,173 

Epicenter Number of 
communities 

present 

Number of participants  

Males Females Total 

Agyapomaa 7 106 65 171 

Akotekrom 10 56 31 87 

Apau Wawase 5 51 52 103 

Domi-Achiansa 6 157 41 198 

Kwaboadi 6 84 54 138 

Kyeremase 6 38 50 88 

Subriso-Awosoase 8 56 38 94 

Supriso 5 51 10 61 

Total 53 599 341 940 
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African Woman Food Farmer Initiative (AWFFI) VCA workshops for village women 

AWFFI VCA educational sessions were conducted for 589 people in seven epicenters. Other 
training workshops were conducted for the credit groups formed. The training programs were 
focused on improving the skills of the credit groups to properly manage the credit that would 
be extended to them and to be able to repay the loans on time.  

The breakdown of participants at the AWFFI VCA and the training workshops is presented in 
table 7 below: 

Table 7: Participation at AWFFI VCA Training Workshops.  

Epicenter AWFFI 
VCA 

TRAINING WORKSHOPS FOR CREDIT GROUPS 

Participants AWFFI 

(Number of 
Participants) 

TOPICS TREATED SPIA 

(Number of 
Participants) 

TOPICS 
TREATED 

Agyapomaa 39 42 Group dynamics 35 Group dynamics 

Akotekrom 185 54 Loan requirement 
and Planning 

54 Loan requirement 
and Planning 

Ankoma 19  VCA   

Apau wawase  34 Effective Credit 
Management 

18 Effective Credit 
Management 

Atuobikrom 105  VCA   

Dwerebease 90 16 Savings 90 Savings 

Kwaboadi 65  VCA   

Kyeremase 83  VCA   

Odumase  10 Records keeping 10 Records keeping 

Subriso-
Awosoase 

93  VCA   

Supriso  21 Group Dynamics; 
Good business 
practices 

25 Group Dynamics; 
Good business 
practices 

Total 679 177  232  

 

Loan committee begins providing loans to women’s groups 

Not all groups qualified to receive loans during the period. The latter will receive their loans in 
the early part of year 3. Loan disbursements to qualifying groups are presented in Table 8 
below. 
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Table 8 : AWFFI Loans  

Name of 
epicenter     

Groups 
formed 

Disbursements 
GH¢ 

Number of 
recipients 

Amount  

Recovered 
GH¢ 

Amount  

Out-
standing 

GH¢ Old New 

Nkawanda 23 3 0 225 7,735 13,740 

Odumase 13 8 3,300 66  4,800 4,800 

Dwerebease 

  15 6 7,040 97 6916 7230 

Ankoma 0 7 3,100 62  - - 

Adensua -
Besease 6 8 2,700 27 3,433 3,156 

Appau 
Wawase  9 - - - -  

Supriso  5 1,550 31 -  - 

Agyapomaa  8 - - -  - 

Akotekrom  8 - - -   

Kwaboadi  9 - - -   

 

Table 9: SPIA Loans  

Name of 

 epicenter     

Groups formed Disburse-
ments 

Gh¢ 

Number of  

Recipients 

Amount  

Recovered 
GH¢ 

Amount  
Outstanding 
GH¢ Old New 

Adensua 
besease 2 6  -  -  -  - 

Nkawanda 13  - - 2,968 7,800 

Odumase  12 4000 80   4000 

Dwerebease  10 4800 96   4800 

Ankoma 6 5 2,250 45  - -- 

Appau wawase -- 7 - - -  -- 

Supriso  7 2,300 46 -  -- 

Agyapomaa  6 - - -  -- 

Akotekrom  9 - - -  -- 

Kwaboadi  8 - - -  -- 
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Conduct Functional Literacy classes for village women 

Thirty facilitators in the scale up region including 16 facilitators from the eight newly 
mobilized epicenters were trained and learners mobilized for literacy classes to start soon in 16 
villages. Table below 10 shows the number of Adult literacy facilitators trained for the eight 
epicenters. The rest of the facilitators came from the other clusters mobilized in Year 1. 

Table 10: Number of Adult Literacy Facilitators trained in new Epicenters 

Epicenter No of 
Communities 

No of Participants 

Males Females Total 

Agyapomaa 1 1  1 

Akotekrom 1 1  1 

Akyiansa-Dome 3 3  3 

Apau Wawase 2 2  2 

Kwaboadi 3 3  3 

Kyeremase 2 2  2 

Subriso-Awosoase 3 3  3 

Supriso 1 - 1 1 

Total 16 15 1 16 

   

In the older epicenters however, the English classes are on-going with the following number of 
learners: 

Table: 11: Adult Literacy English Classes in the old epicenters 

Epicenter Number of 
Communities 

Number of learners 

Males Females Total 

Ankoma 2 14 24 38 

Atuobikrom 1 4 14 18 

Dwerebease 1 9 21 30 

Nkawanda 2 10 27 37 

Nsuta-Aweregya 2 15 24 39 

Total 8 52 110 162 

 



The Hunger Project | Robertson Challenge 11  6 August 2008 

 

Number of Trained Animators 

The number of Animators trained to facilitate epicenter-level activities in the various 
epicenters is presented in table 12 below:  

Table 12: Number of Trained Animators  

Epicenter 

Number Of Animators in the  Epicenters 

TOT WEP 
HIV/ 
AIDS TBA 

AGRIC
. TOT 

LIT. 
FAC. 

COM. 
ANIM. TOTAL 

Adensua-
Besease 2 4 4 7 4 2 24 47 

Agyapomaa 2 4 1 0 5 1 12 25 

Akotekrom 2 4 5 1 4 1 20 37 

Ankoma 2 2 3 3 4 2 11 27 

Apau Wawase 2 4 3 0 6 3 16 34 

Atuobikrom 2 4 4 3 3 1 20 37 

Dome-Achiansa 2 4 4 1 3 3 12 29 

Dwerebease 2 2 5 0 4 3 22 38 

Kwaboadi 2 5 5 6 4 0 16 38 

Kyeremase 2 4 3 0 5 2 20 36 

Nkawanda 1 4 5 3 5 3 18 39 

Nsuta Aweregya 2 3 5 3 5 1 11 30 

Odumase 2 4 3 2 5 1 9 26 

Subriso-
Awosoase 2 5 5 0 4 3 16 35 

Supriso 2 4 4 0 5 1 20 36 

 Total 29 57 59 29 66 27 247 514 

 

Elect and Train Epicenter committees and Sub-committees 

In all the eight new epicenters created in the five new districts, Epicenter Committees have 
been formed and seven member executives elected. The sub-committees (which comprise five 
members each) have been formed and are yet to be trained in the next quarter. The sub-
committees include: 

• Health committee 

• Education committee 

• Income generating committee 

• Food security committee 
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• Credit committee 

In the older epicenters, these committees have long been formed and trained in their respective 
roles and are functional.  

Training of Traditional Birth Attendants (TBAs) 

During the quarter, a total of 17 untrained TBAs were identified and given the requisite 
training to enhance their skills and competence in safe deliveries. The training was carried out 
in collaboration with the Ghana Health Service at New Abirem in the Birim North District. 

Epicenter Clinics 

The epicenter clinics also carried out routine immunization and weighing of children and also 
offered ante-natal and post-natal care for pregnant and nursing mothers.  Eight safe deliveries 
were recorded in two epicenter clinics.  No infant, child or maternal mortalities were recorded 
during the quarter. 

One Hundred and Twenty-Nine women were given ante-natal care at the epicenter clinics 
while 720 children attended the child welfare clinics for immunization and weighing. Other 
diseases were also treated as noted below in Table 13:  

Table 13: Clinic Data from Operational Epicenters  

Type of Diseases Treated Epicenters 

Atuobikrom Dwerebease Nsuta Aweregya 

Total Total Total 

Malaria 338 116* 100 

Respiratory Tract Infection 79 60 44 

Rheumatism 43 7 30 

Worm Infestation 10 - 18 

Skin Diseases - 11 14 

Diarrhea / Dysentery 21 10 28 

Home and Occupational 
Accidents 

- - 30 

Hypertension 38 34 30 

Sub – Total 249 152 154 

No. of Deliveries Recorded 7 - 1 

Immunization and Weighing  438 425 250 

Ante Natal 138 46 35 

Grand Total 544 425 440 

* Figures cover 9 months from October 2007.  
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HIV/AIDS Educational Campaign 

During the period, 59 newly identified volunteers (32 males and 27 females) from 16 
epicenters were trained as HIV/AIDS animators to carry out educational campaigns that will 
cause positive changes in the factors that promote the spread of the disease. 

In the Year 1 epicenters, 25 trained HIV/AIDS animators working in teams organized 30 
educational sessions in 30 communities reaching out to 2,601 people comprising 1,093 males 
and 1,508 females.  The animators sold 1,420 male condoms during the half year. 

Women Empowerment Project (WEP)  

During the period under review, 36 women from 11 epicenters were trained as WEP animators.  
They treated topics related to human rights e.g. Laws on Marriage and Divorce, Intestate 
succession Law, Wills Act, Children’s Act, Domestic Violence Act etc. 

In the old participating epicenters, 18 WEP animators in 5 epicenters organized 31 educational 
sessions in 25 communities.  Their activities covered 2,637 people including 1,527 females and 
1,110 males.  The sessions sought to deepen the awareness created in the epicenters and to 
build confidence in the people to enable them seek appropriate redress when their rights were 
violated.  The topics discussed included Laws on Marriage, Intestate Succession law, Domestic 
Violence, Family Planning. 

The Animators sold a total of 791 male condoms as a means of preventing the spread of the 
HIV/AIDS pandemic. 

Crop Improvement Project  

Community level educational campaigns on increased food production and security were 
conducted in the operational areas to create awareness on the need to embark on massive food 
production and security as well as improved farm incomes. 

In collaboration with the Ministry of Food and Agriculture (MOFA), 31 Agriculture TOT’s in 
7 epicenters were retrained, and 84 new ones from 18 epicenters and mobilised clusters were 
trained to provide basic extension services to farmers to improve food production and incomes. 

A total of 5,390kg of improved maize seeds was supplied to establish group, community and 
epicenter farms.  In all, 33 community farms, 80 groups, and nine epicenter farms were 
established during the period covering a total acreage of over 530. Farm demonstrations such 
as row planting and fertilizer application were carried out on the epicenter and group farms by 
the Agriculture TOTs.  

Produce that will be obtained after harvest from the epicenter and community farms will be 
used to stock the food banks. 



The Hunger Project | Robertson Challenge 14  6 August 2008 

 

Enrolment and Attendance in KG Schools 

Epicenter Community Nursery School Enrolment Attend 

 M F T (%) 

 

Atuobikrom 

Ahodwo Nana Koree Academy 16 18 34 100 

Atuobikrom Asempaneye Roman Catholic KG 72 61 133 99 

Sukwa District Assembly KG 28 35 63 100 

Muramura Presby KG 35 41 76 100 

Kofi Owusu District Assembly KG 18 24 42 100 

Yirenkyikrom Yirenkyikrom KG 24 26 50 98 

Nsuta-Aweregya Kwame Omari Asasefufuom Anglican KG 12 17 29 100 

Atwedie District Assembly KG 16 20 36 100 

Adensua-Besease Besease District Assembly KG 52 38 90 99 

Kwahu Praso District Assembly KG 43 33 76 99 

Awenade Awenade KG 21 27 48 98 

Asona Asona KG 28 26 54 99 

HIV/AIDS EDUCATIONAL CAMPAIGNS  

Epicenter  Number of 
communities 
covered  

Number 
of 
sessions 

Number 
of 
animators 

Participation Number of condoms 
sold 

M  F  TOTAL  M  F  TOTAL  

Adensua-
bsease 

5 5 3 391 522 913 398 - 398 

Ankoma 5 5 3 146 228 374 179 - 179 

Atuobikrom 4 4 4 177 168 345 124 - 124 

Dwerebease 4 4 7 145 180 325 122 - 122 

Nkawanda 4 4 3 111 162 273 160 - 160 

Nsuta-
Aweregya 

4 4 2 37 96 133 317 - 317 

Odumase 4 4 3 86 152 238 120 - 120 

Total  30 30 25 1,093 1,508 2,601 1,420  1,420 
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WEP EDUCATIONAL CAMPAIGNS  

Epicenter  Number of 
communities 
covered  

Number 
of 
sessions 
organized 

Number 
of 
animators 

Participation Number of 
condoms sold 

M  F  Total  M  F  Total  

Adensua-
besease 

5 5 3 391 522 913 300 - 300 

Atuobikrom 5 5 4 276 306 582 - - - 

Nkawanda 3 3 5 63 97 160 - - - 

Nsuta-
aweregya 

6 10 3 165 255 420 416 - 416 

Odumase 6 8 3 215 347 562 75 - 75 

Total  25 31 18 1,110 1,527 2,637 791 - 791 
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FARM INPUTS SUPPLY TO EPICENTERS AND COST - EASTERN REGION 
2008 

       

Epicenter Inputs supplied and cost of materials 

SEEDS Fertilizer   

Maize Pepper Tomato Okro Beans NPK Ammonia  Total 

Cost 

GH(¢) 

  

Qty 

(kg) 

Cost 

GH¢ 

Qty  

(g) 

Cost 

GH¢ 

Qty 

Sup. (g) 

Cost 

GH¢ 

Qty  

(kg) 

Cost 

GH¢ 

Qty 

kg 

Cost 

GH¢ 

Bgs Cost 

GH¢ 

Bg Cost 

GH¢ 

Achiansa 80 80 200 11.6             3 99 3 81 271.6 

Addon- 

kwanta 

70 70 200 11.6             2 66 2 54 201.6 

Adensua  

Besease 

80 80 100 5.8 100 9     6 9.6 4 132 4 108 344.4 

Agyapomaa 20 20                 2 66 2 54 140 

Akotekrom 310 310                 15 495 15 405 1210 

Akuapem  

North 

250 250           0     10 330 10 270 850 

Ankoma 200 200 1000 58 200 18 2 20 18 28.8 14 462 14 378 1164.8 

Apau  

Wawase 

695 695 600 34.8 200 18 8.5 85     46 1518 46 124

2 

3592.8 

Asuogyaman 330 330 400 23.2 100 9   0     19 627 19 513 1502.2 

Atuobikrom 70 70 100 5.8         9 14.4 4 132 4 108 330.2 

Dwerebease 500 500 600 34.8 200 18 3 30 6 9.6 17 561 17 459 1612.4 

Ettokrom 280 280 300 17.4 100 9 1 10     10 330 10 270 916.4 

Fanteakwa 100 100                 4 132 4 108 340 

Fremponso 300 300 200 11.6 100 9 4.5 45     7 231 7 189 785.6 

Kokobeng 325 325 300 17.4 100 9 2 20     16 528 16 432 1331.4 

Kwaboadi 200 200 100 5.8       0     14 462 14 378 1045.8 

Kyeremase 20 20                 2 66 2 54 140 

Manya 

Krobo 

480 480           0     26 858 26 702 2040 

Mpintimpi 150 150 300 17.4       0 6 9.6 10 330 10 270 777 

Nkawanda 200 200 100 5.8     1 10 6 9.6 8 264 8 216 705.4 

Nkwateng 100 100 200 11.6 100 9 1 10 12 19.2 4 132 4 108 389.8 

Nsuta  

Aweregya 

110 110 100 5.8 100 9         5 165 5 135 424.8 

Odumase 20 20 100 5.8         6 9.6 2 66 2 54 155.4 

Pameng 190 190 200 11.6     1 10 6 9.6 7 231 7 189 641.2 

Supriso 70 70                 3 99 3 81 250 

Tweapease 180 180 600 34.8 200 18 3.75 37.5 12 19.2 5 165 5 135 589.5 

West Akim 60 60                 2 66 2 54 180 

Totals  5390 5390 5700 330.6 1500 135 27.75 277.5 87 139.2 261 8613 261 7047 21932.3 

 

 


